

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020030-4

0841-5

☒ CONFIDENTIAL

☐ UNCLASSIFIED

# CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

TO:

CONTRACT ADMINISTRATION & SETTLEMENT  
BRANCH/PD/OL

DATE

17 February 1966

INSPECTION REPORT NO. (If final, so state)

4

ESTIMATED COMPLETION DATE

1 July 1966

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF COMMODITY OR SERVICE

Improved Anamorphic Viewing System

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED - 7% (Phase II)

PER CENT OF FUNDS EXPENDED - 3% (Phase II)

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

## INCENTIVES

IS THIS AN INCENTIVE CONTRACT  
IF YES, CHECK TYPE

☒ YES

☐ NO

☐ COST

☒ PERFORMANCE

☐ DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

## OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☒ ABOVE AVERAGE

5. ☐ BELOW AVERAGE

7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☐ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

## RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING  
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

| ITEM                                 | REC'D | DOES NOT APPLY | ITEM                      | REC'D | DOES NOT APPLY |
|--------------------------------------|-------|----------------|---------------------------|-------|----------------|
| PROTOTYPES                           |       |                | MANUALS                   |       |                |
| DRAWINGS AND SPECIFICATIONS          |       |                | FINAL REPORT              |       |                |
| PRODUCTION AND/OR OTHER<br>END ITEMS |       |                | SPECIAL TOOLING           |       |                |
|                                      |       |                | OTHER GOVERNMENT PROPERTY |       |                |

DATE OF LAST CONTACT WITH CONTRACTOR

7 February 1966

SIGNATURE OF INSPECTOR

DIVISION

P & D S

INSPECTOR'S EX

SIGNATURE OF APPROVER

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020030-4

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020030-4

NARRATIVE REPORT


☒ INTERIM

☐ FINAL

Progress Report for December 1965 has been received.

Inspection visit of 7 February 1966:

Attendees:



1. [redacted] has not been capable of eliminating the color fringing of the tilting anamorphic prism system and, therefore, will probably utilize the cylindrical lens anamorphic zoom system.

2. Other than the above mentioned difficulty, the progress of the effort is satisfactory; however, because of the above mentioned difficulty the delivery date has slipped to 1 July 1966.

Approved For Release 2004/11/30 : CIA-RDP78B04770A000400020030-4

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET